



Six-Pack Packaging Line Addition



CUSTOMER

Nestlé Beverage

LOCATION

Anderson, Indiana

INDUSTRY

Food & Beverage

PROJECT TYPE

T&E

BUDGET

\$4M

SOLUTION COMPONENTS

Krones Conveyors

Douglas Casepacker

KHS Casepacker

FKI Logistex Robotic Palletizer

PROJECT PROFILE

BACKGROUND

Marketing driven project for a new package format. Customer required project management for control of project.

OBJECTIVE

Expand an existing packaging line to accommodate a new six pack tray.

CHALLENGES

Multiple vendor management, space and budget constraints.

EXECUTION

VEAPS, Inc. provided the project management for this major expansion from start to finish. Engineering deliverables included initial CAPEX submittal, equipment specifications for new tray packers, palletizer and conveyors, bid specifications for both mechanical and electrical installation and installation supervision. Last minute layout modifications and coordination with plant functional areas as well as final system acceptance testing was also provided.

RESULTS

The packaging line started up per schedule. The installation duration was reduced by two weeks and the schedule was crashed to accommodate. Efficiency targets were hit within three weeks.